COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22591-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

NHPP0252-477
1-25 SOUTH GAP PACKAGE 3

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

ESTIMATE NO: 0014 PROG

PERCENT TIME:

Page 1
ESTIMATE RUN 10/13/2020

12:12:34

SPEC YR: 2005

FACS REF NO:
TIME CHARGED: 416.0 DAYS TIME ALLOW: 11/23/2022 FIXED COMPLETION DA”
34.52 ORIG TIME ALLOW: 11/23/2022 FIXED COMPLETION DA

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 09/25/2020 DATE TIME STARTED 08/07/2019
P.O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019

CURRENT PROJECT AMT: $ 130,812,716.67 PARTICIPATING

AWARD PROJECT AMT:  $ 123,757,660.41 NON-PARTICIPATING

PERCENT COMPLETE: 48.45%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 67,437,820.34 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED

NET EARNINGS

TOTAL CLAIMS: $ 0.00

LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE
$  63,374,896.33 $ 5,028,955.92
0.00 0.00
63,374,896.33 5,028,955.92
1,157,491.32 60,888.99
64,532,387.65 5,089,844.91
-1,629,016.17 -142,398.88
0.00 0.00
62,903,371.48 4,947,446.03
0.00 0.00
0.00 0.00
62,903,371.48 4,947,446.03
0.00 0.00
PAYMENT DUE $  4,947,446.03

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22591-BID ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 0.840
LS 0.020 2,314.20
115,710.00000 0.860 99,510.60
0010 202-00002 Removal of Structure (Special) 1.000 0.000
EACH 0.000 0.00
9,710.14000 0.000 0.00
0015 202-00010 *Removal of Tree 515.000 515.000
EACH 0.000 0.00
435.75000 515.000 224,411.25
0017 202-00013 Rem Erosion Mat 2,041.000 0.000
SY 0.000 0.00
16.70000 0.000 0.00
0020 202-00015 *Removal of Headwall 6.000 4.000
EACH 0.000 0.00
1,008.00000 4.000 4,032.00
0025 202-00019 *Removal of Inlet 26.000 12.000
EACH 0.000 0.00
987.00000 12.000 11,844.00
0030 202-00020 *Removal of Concrete Box Culvert 1.000 0.660
EACH 0.000 0.00
23,205.00000 0.660 15,315.30
0035 202-00021 *Removal of Manhole 2.000 2.000
EACH 0.000 0.00
1,207.50000 2.000 2,415.00
0040 202-00023 *Removal of Embankment Protector Type 3 3.000 3.000
EACH 0.000 0.00
420.00000 3.000 1,260.00
0045 202-00035 *Removal of Pipe 2,587.000 1,501.000
LF 29.000 761.25
26.25000 1,530.000 40,162.50
0050 202-00037 *Removal of End Section 36.000 28.000
EACH 0.000 0.00

264.60000 28.000 7,408.80



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22591-BID ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0052 202-00040 Rem Elec Conduit 3,811.000 3,811.000
LF 0.000 0.00
9.89000 3,811.000 37,690.79
0055 202-00060 *Removal of Travel Time Indicator 11.000 11.000
EACH 0.000 0.00
1,211.70000 11.000 13,328.70
0060 202-00090 *Removal of Delineator 746.000 170.000
EACH 0.000 0.00
1.07000 170.000 181.90
0065 202-00127 *Removal of Riprap 451.000 29.000
cY 0.000 0.00
19.43000 29.000 563.47
0070 202-00210 *Removal of Concrete Pavement 15,450.220 1,640.680
SY 222.220 1,962.20
8.83000 1,862.900 16,449.41
0075 202-00220 *Removal of Asphalt Mat 98,515.000 56,635.790
SY 9,317.500 80,410.03
8.63000 65,953.290 569,176.89
0080 202-00240 *Removal of Asphalt Mat (Planing) 211,009.000 23,867.610
SY 4,043.780 11,484.34
2.84000 27,911.390 79,268.35
0085 202-00246 *Removal of Asphalt Mat (Planing) (Special) 30,368.000 19,502.960
SY 4,764.000 42,542.52
8.93000 24,266.960 216,703.95
0087 202-00246 Rem Asphalt Mat (Planing)(Special) (12 IN) 0.000 0.000
Sy 0.000 0.00
25.53000 0.000 0.00
0090 202-00248 *Removal of Rumble Strips 46,250.000 19,996.000
LF 0.000 0.00
2.89000 19,996.000 57,788.44
0095 202-00250 *Removal of Pavement Marking 220,969.000 71,632.440
SF 7,798.850 5,615.17

0.72000 79,431.290 57,190.53



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22591-BID ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0097 202-00500 Rem Port Present Str (FR36) 0.000 0.000
EACH 0.000 0.00
4,634.62000 0.000 0.00
0100 202-00700 *Removal of Light Standard 22.000 21.000
EACH 1.000 807.45
807.45000 22.000 17,763.90
0105 202-00705 *Removal of Light Standard Foundation 17.000 16.000
EACH 1.000 807.45
807.45000 17.000 13,726.65
0107 202-00710 Rem Power Pole 0.000 0.000
EACH 0.000 0.00
3,643.50000 0.000 0.00
0110 202-00715 *Removal of Closed Circuit Television Pole 7.000 0.000
EACH 0.000 0.00
971.25000 0.000 0.00
0115 202-00720 *Removal of Closed Circuit Camera 1.000 0.000
EACH 0.000 0.00
341.25000 0.000 0.00
0120 202-00750 *Removal of Luminaire 15.000 14.000
EACH 1.000 404.25
404.25000 15.000 6,063.75
0125 202-00810 *Removal of Ground Sign 143.000 79.000
EACH 0.000 0.00
42.64000 79.000 3,368.56
0130 202-00821 *Removal of Sign Panel 2.000 0.000
EACH 0.000 0.00
53.30000 0.000 0.00
0135 202-00823 *Removal of Dynamic Message Sign 1.000 1.000
EACH 0.000 0.00
20,994.75000 1.000 20,994.75
0140 202-00827 *Removal of Pull Box 25.000 5.000
EACH 0.000 0.00

231.00000 5.000 1,155.00
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PCN: 22591-BID ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0145 202-01000 *Removal of Fence 58,520.000 47,778.000
LF 9,122.000 3,101.48
0.34000 56,900.000 19,346.00
0150 202-01035 *Removal of Gate 13.000 0.000
EACH 0.000 0.00
139.63000 0.000 0.00
0155 202-01130 *Removal of Guardrail Type 3 41,909.000 20,314.500
LF 4,924.000 32,350.68
6.57000 25,238.500 165,816.95
0160 202-01170 Removal of Guardrail Type 7 2,483.000 2,483.000
LF 0.000 0.00
15.75000 2,483.000 39,107.25
0165 202-01180 Removal of Median Barrier 4,123.000 4,123.000
LF 0.000 0.00
6.51000 4,123.000 26,840.73
0170 202-01200 *Removal of Tensioned Cable Barrier 9,595.000 4,168.000
LF 1,588.440 5,543.66
3.49000 5,756.440 20,089.98
0175 202-01300 Removal of End Anchorage 38.000 13.000
EACH 0.000 0.00
812.43000 13.000 10,561.59
0180 202-04001 *Plug Culvert 1.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0185 202-04003 *Clean Culvert (Special) (18" to 24" Culvert) 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0186 202-04008 Clean Culvert (18" to 24" Culvert)--CO # 003 2,606.000 437.000
LF 0.000 0.00
21.00000 437.000 9,177.00
0190 202-04003 *Clean Culvert (Special) (25" to 48" Culvert & up to 0.000 0.000
4'x4' CBC)
EACH 0.000 0.00

32.55000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0191 202-04008 Clean Culvert (25" to 48" Culvert & Up to 4' x 4' 2,612.000 818.000
CBC)--CO # 003
LF 0.000 0.00
32.55000 818.000 26,625.90
0195 202-04003 *Clean Culvert (Special) (CBC Greater than 4'x4 ) 0.000 0.000
EACH 0.000 0.00
56.70000 0.000 0.00
0196 202-04008 Clean Culvert (CBC Greater than 4' x 4')--CO # 003 1,794.000 1,528.000
LF 0.000 0.00
56.70000 1,528.000 86,637.60
0200 202-05030 *Sawing Asphalt Material (10 Inch) 119,538.000 90,246.700
LF 10,217.000 32,183.55
3.15000 100,463.700 316,460.66
0205 203-00050 *Unsuitable Material 37,641.540 33,282.440
CY 4,359.100 173,928.09
39.90000 37,641.540 1,501,897.45
0210 203-00060 *Embankment Material (Complete In Place) 304,462.000 241,066.320
cY 19,199.800 279,165.09
14.54000 260,266.120 3,784,269.38
0211 203-00060 Emb Matl (CIP) (FR 21) 2,219.000 2,219.000
cY 0.000 0.00
19.72000 2,219.000 43,758.68
0215 203-01100 *Proof Rolling 200.000 55.500
HOUR 7.000 1,065.75
152.25000 62.500 9,515.63
0218 203-01500 Blading 100.000 9.000
HOUR 2.000 409.50
204.75000 11.000 2,252.25
0220 203-01510 *Backhoe 221.000 168.910
HOUR 52.090 10,391.96
199.50000 221.000 44,089.50
0222 203-01550 Dozing 100.000 4.000
HOUR 0.000 0.00

357.00000 4.000 1,428.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0225 203-01597

0230 203-02330

0235 206-00510

0240 207-00205

0245 207-00210

0250 207-00305

0255 207-00310

0260 207-00405

0265 208-00002

0267 208-00011

0270 208-00013

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION
ROADWAY
*Potholing
Laborer

*Filter Material (Class A)

*Topsoil

*Stockpile Topsoil

*Wetland Topsoil

*Stockpile Wetland Topsoil

Topsoil (Special)

*Erosion Log Type 1 (12 Inch)

Erosion Bales (Weed Free)

*Erosion Log Type 1 (20 Inch)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0014

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1,200.000 65.250
HOUR 0.000
263.38000 65.250
276.750 203.750
HOUR 73.000
50.98000 276.750
4,438.000 418.710
CcYy 2.560
90.30000 421.270
31,903.000 21,373.870
cy 0.000
7.04000 21,373.870
48,029.800 32,973.000
cYy 0.000
5.78000 32,973.000
2,581.000 0.000
cy 0.000
18.90000 0.000
2,581.000 0.000
cYy 0.000
17.33000 0.000
1,200.000 0.000
cy 0.000
95.55000 0.000
32,000.000 3,782.000
LF 700.000
5.20000 4,482.000
416.000 292.000
EACH 124.000
29.93000 416.000
29,829.000 26,279.000
LF 3,550.000
6.80000 29,829.000

Page 7
ESTIMATE RUN 10/13/2020

12:12:34
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
17,185.54
3,721.54
14,108.72
231.17
38,040.68
0.00
150,472.04
0.00
190,583.94
0.00
0.00
0.00
0.00
0.00
0.00
3,640.00
23,306.40
3,711.32
12,450.88
24,140.00
202,837.20



CONTID:
PCN:
PROJECT:

CAT NO0200

0275 208-00020

0280

208-00021

0281

208-00021

0285

208-00033

0290

208-00035

0291

208-00035

0292

208-00036

0295

208-00041

0300

208-00045

0305

208-00046

0310 208-00056

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Silt Fence

*Silt Fence (Reinforced)

Silt Fence (Reinf) (Monofilament Type A)

*Sediment Trap

*Aggregate Bag

Aggregate Bag (Rubber Wattle)(CMO 20)

Aggregate Bag (Special) (Reset Rubber Wattle)(CMO 2

*Rock Check Dam

Concrete Washout Structure

Pre-fabricated Concrete Washout Structure (Type

*Storm Drain Inlet Protection (Type Il1)

ESTIMATE NO: 0014

CURRENT
QUANTITY/
UNITS
UNIT PRICE
10,000.000
LF
1.21000
32,853.000
LF
3.16000
0.000
LF
2.10000
2.000
EACH
4,095.00000
9,953.000
LF
4.02000
0.000
LF
11.03000
0) 0.000
LF
4.48000
75.000
EACH
1,470.00000
6.000
EACH
3,978.18000
1) 8.000
EACH
4,643.48000
65.000
EACH

428.57000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

8,483.000
300.000
8,783.000

30,000.000
2,853.000
32,853.000

0.000
0.000
0.000

0.000
0.000
0.000

9,099.000
854.000
9,953.000

0.000
0.000
0.000

0.000
0.000
0.000

12.000
0.000
12.000

1.000
0.000
1.000

5.000
0.000
5.000

0.000
0.000
0.000

Page 8
ESTIMATE RUN 10/13/2020

12:12:34
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
363.00
10,627.43
9,015.48
103,815.48
0.00
0.00
0.00
0.00
3,433.08
40,011.06
0.00
0.00
0.00
0.00
0.00
17,640.00
0.00
3,978.18
0.00
23,217.40
0.00
0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 22591-BID ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0315 208-00060 *Temporary Slope Drain 465.000 217.000
LF 0.000 0.00
11.25000 217.000 2,441.25
0320 208-00070 *Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0325 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 300.000 148.040
cY 0.000 0.00
74.55000 148.040 11,036.38
0330 208-00075 Pre-fabricated Vehicle Tracking Pad 17.000 15.000
EACH -5.000 -89,481.85
17,896.37000 10.000 178,963.70
0330 MATERIAL ALLOWANCE Prefab Track Pad 0.000
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Replenish Qty Paid Per Repor t 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Includes Additional Unit per 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0335 208-00103 *Removal and Disposal of Sediment (Labor) 2,750.500 2,263.000
HOUR 487.500 24,852.75
50.98000 2,750.500 140,220.49
0340 208-00105 *Removal and Disposal of Sediment (Equipment) 332.000 103.300
HOUR 7.500 1,242.45
165.66000 110.800 18,355.13
0345 208-00106 *Sweeping (Sediment Removal) 2,000.000 1,654.000
HOUR 179.380 29,533.12
164.64000 1,833.380 301,847.68
0350 208-00200 Erosion Control Management 1.000 0.380
LS 0.025 42,179.33

1,687,173.19000 0.405 683,305.14
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PCN: 22591-BID ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0355 208-00300 *Temporary Berms 21,000.000 652.000
LF 0.000 0.00
3.36000 652.000 2,190.72
0360 210-00075 Reset Pre-Fabricated Vehicle Tracking Pad 8.000 3.000
EACH 5.000 6,902.30
1,380.46000 8.000 11,043.68
0365 210-00473 *Reset TV Cameras 2.000 1.000
EACH 0.000 0.00
5,769.75000 1.000 5,769.75
0370 210-00475 *Reset Closed Circuit Television Pole 1.000 1.000
EACH 0.000 0.00
15,172.50000 1.000 15,172.50
0375 210-00810 *Reset Ground Sign 3.000 0.500
EACH 0.000 0.00
426.39000 0.500 213.20
0380 210-00815 *Reset Sign Panel 1.000 0.000
EACH 0.000 0.00
266.50000 0.000 0.00
0385 210-00816 Reset Sign Panel (Special) 19.000 8.500
EACH 6.000 13,211.46
2,201.91000 14.500 31,927.70
0390 210-00825 *Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00
2,742.60000 0.000 0.00
0395 210-00827 *Reset Pull Box 2.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
0400 210-04020 *Modify Inlet 7.000 5.000
EACH 0.000 0.00
2,625.00000 5.000 13,125.00
0405 210-04025 *Modify Structure 5.000 2.000
EACH 3.000 11,025.00

3,675.00000 5.000 18,375.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0410

0415

0420

0425

0430

0435

0437

0440

0445

0450

0455

212-00006

212-00009

212-00022

212-00028

212-00032

213-00004

213-00012

213-00061

213-00150

214-00005

214-01011

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Seeding (Native)

*Seeding (Temporary)

*Seeding (Riparian)

*Seeding (Wetlands)

*Soil Conditioning

*Mulching (Weed Free Straw)

Spray-on Mulch Blanket

*Mulch Tackifier

*Bonded Fiber Matrix

*Landscape Maintenance (24 Month)

*Live Brush Mattress

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0014

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

46.000 25.210
ACRE 1.750
637.50000 26.960
22.000 12.230
ACRE 0.100
375.00000 12.330
10.000 0.000
ACRE 0.000
1,050.00000 0.000
1.000 0.000
ACRE 0.000
1,366.07000 0.000
79.000 25.190
ACRE 1.750
3,053.57000 26.940
56.000 4.990
ACRE 0.000
642.85000 4.990
19.210 19.210
ACRE 0.000
4,217.20000 19.210
15,600.000 998.000
LB 0.000
2.14000 998.000
42.160 37.500
ACRE 4.660
2,892.86000 42.160
1.000 0.000
LS 0.000
82,657.40000 0.000
850.000 0.000
LF 0.000

18.22000 0.000

Page 11
ESTIMATE RUN 10/13/2020

12:12:34
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
1,115.63
17,187.00
37.50
4,623.75
0.00
0.00
0.00
0.00
5,343.75
82,263.18
0.00
3,207.82
0.00
81,012.41
0.00
2,135.72
13,480.73
121,962.98
0.00
0.00
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0460 214-01012 *Live Brush Fascine 660.000 0.000
LF 0.000 0.00
26.79000 0.000 0.00
0465 214-01013 *Live Willow Stakes 3,860.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0470 214-01130 *Beaver Dam Analog 825.000 0.000
LF 0.000 0.00
50.89000 0.000 0.00
0475 214-01228 *Riprap Planting Pocket 0.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0480 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,570.000 0.000
EACH 0.000 0.00
5.36000 0.000 0.00
0485 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 9,015.000 0.000
EACH 0.000 0.00
7.50000 0.000 0.00
0490 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 860.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0495 216-00021 *Soil Retention Blanket (Class 1) 138,900.000 13,420.980
SY 8,451.940 17,664.55
2.09000 21,872.920 45,714.40
0500 216-00070 *Geocell Cellular Confinement System 56.000 0.000
Sy 0.000 0.00
58.37000 0.000 0.00
0505 216-00301 *Turf Reinforcement Mat (Class 1) 15,400.000 158.670
SY 0.000 0.00
4.04000 158.670 641.03
0510 216-00302 *Turf Reinforcement Mat (Class 2) 8,400.000 7,741.610
SY 470.000 2,533.30

5.39000 8,211.610 44,260.58
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PCN: 22591-BID ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0515 216-00303 *Turf Reinforcement Mat (Class 3) 4,145.110 4,145.110
Sy 0.000 0.00
6.46000 4,145.110 26,777.41
0520 217-00000 *Herbicide Treatment 0.000 0.000
SY 0.000 0.00
203.57000 0.000 0.00
0521 217-00020 Herbicide Treatment CO # 003--HOUR 150.000 124.660
HOUR 13.000 2,646.41
203.57000 137.660 28,023.45
0525 240-00000 *Wildlife Biologist 400.000 168.050
HOUR 8.500 919.79
108.21000 176.550 19,104.48
0530 240-00010 *Removal of Nests 400.000 0.000
HOUR 0.000 0.00
105.87000 0.000 0.00
0535 240-00020 Netting 3,000.000 967.700
SY 0.000 0.00
13.13000 967.700 12,705.90
0540 304-06007 *Aggregate Base Course (Class 6) 53,436.000 22,318.670
CY 2,211.000 120,919.59
54.69000 24,529.670 1,341,527.65
0545 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,273.000 266.410
TON 46.670 8,053.84
172.57000 313.080 54,028.22
0550 403-09210 *Stone Matrix Asphalt 19,206.000 1,303.930
TON 0.000 0.00
104.74000 1,303.930 136,573.63
0555 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 187,843.000 73,574.090
TON 15,067.920 1,025,974.67
68.09000 88,642.010 6,035,634.46
0560 403-34841  *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 65,398.000 2,982.880
TON 633.320 46,549.02

73.50000 3,616.200 265,790.70
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PCN: 22591-BID ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0565 411-10255 *Emulsified Asphalt (Slow-Setting) 112,685.000 20,584.670
GAL 5,043.830 15,888.06
3.15000 25,628.500 80,729.77
0570 412-00190 Concrete Pavement (Patching) 902.000 278.560
SY 7.000 882.00
126.00000 285.560 35,980.56
0572 420-00102 Geotextile (Er Cont) (CL 1) 2,985.070 2,985.070
SY 0.000 0.00
76.77000 2,985.070 229,163.82
0575 420-00200 *Geotextile (Weed Barrier) 56.000 0.000
SY 0.000 0.00
2.10000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 85,992.410 76,633.520
SY 9,358.890 54,094.38
5.78000 85,992.410 497,036.13
0585 420-00520 *Geogrid Pavement Reinforcement 21,601.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0590 503-00024 *Drilled Shaft (24 Inch) 62.000 21.670
LF 0.000 0.00
384.30000 21.670 8,327.78
0595 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
630.61000 0.000 0.00
0600 503-00042 *Drilled Shaft (42 Inch) 22.000 0.000
LF 0.000 0.00
685.38000 0.000 0.00
0605 503-00054 *Drilled Shaft (54 Inch) 441.000 82.580
LF 85.070 72,794.40
855.70000 167.650 143,458.11
0610 506-00206 *Riprap (6 Inch) 4,966.000 76.830
cY 0.000 0.00

95.55000 76.830 7,341.11
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PCN: 22591-BID ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0615 506-00212 *Riprap (12 Inch) 2,550.640 2,543.170
CcY 7.470 831.41
111.30000 2,550.640 283,886.23
0620 506-00236  *Riprap (36 Inch) 1,100.000 0.000
cY 0.000 0.00
169.05000 0.000 0.00
0625 506-00412 *Soil Riprap (12 Inch) 793.000 345.270
cY 0.000 0.00
147.00000 345.270 50,754.69
0630 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,224.000 4,375.770
LF 2,129.000 202,787.25
95.25000 6,504.770 619,579.34
0635 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 694.000 302.000
LF 0.000 0.00
131.25000 302.000 39,637.50
0640 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 87.000 75.000
LF 0.000 0.00
162.75000 75.000 12,206.25
0645 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,228.000 873.500
LF 32.000 6,787.20
212.10000 905.500 192,056.55
0650 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 959.000 416.000
LF 0.000 0.00
332.34000 416.000 138,253.44
0655 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 30.000 12.000
LF 0.000 0.00
334.95000 12.000 4,019.40
0660 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 114.000 108.700
LF 0.000 0.00
280.35000 108.700 30,474.05
0665 603-05018 *18 Inch Reinforced Concrete End Section 21.000 20.000
EACH 1.000 997.50

997.50000 21.000 20,947.50
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C22927-COMBO

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 22591-BID ESTIMATE RUN 10/13/2020
PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE "
CAT NO0200 ROADWAY
0670 603-05024 *24 Inch Reinforced Concrete End Section 10.000 10.000
EACH 0.000 0.00
1,155.00000 10.000 11,550.00
0675 603-05030 *30 Inch Reinforced Concrete End Section 7.000 7.000
EACH 0.000 0.00
1,365.00000 7.000 9,555.00
0680 603-05036 *36 Inch Reinforced Concrete End Section 18.000 18.000
EACH 0.000 0.00
1,627.50000 18.000 29,295.00
0685 603-05042 *42 Inch Reinforced Concrete End Section 6.000 5.000
EACH 1.000 1,785.00
1,785.00000 6.000 10,710.00
0690 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00
1,365.00000 1.000 1,365.00
0695 603-70606 *6x6 Foot Concrete Box Culvert (Precast) 12.000 11.000
LF 0.000 0.00
2,220.75000 11.000 24,428.25
0700 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 7.500 7.500
LF 0.000 0.00
3,381.00000 7.500 25,357.50
0705 603-70808 *8x8 Foot Concrete Box Culvert (Precast) 197.000 139.000
LF 0.000 0.00
1,512.00000 139.000 210,168.00
0710 604-00310  *Inlet Type C (10 Foot) 6.000 6.000
EACH 0.000 0.00
4,725.00000 6.000 28,350.00
0715 604-00505 *Inlet Type D (5 Foot) 14.000 8.000
EACH 1.000 4,935.00
4,935.00000 9.000 44,415.00
0718 604-00305 Inlet Ty C (5 Ft) 4.000 4.000
EACH 0.000 0.00
4,147.50000 4.000 16,590.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0720 604-00510

0725 604-25000

0730 604-25005

0735 604-25010

0740 604-25015

0745 604-26005

0750 604-26010

0752 604-26015

0754  604-30005

0755 604-30010

0760 604-30015

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Inlet Type D (10 Foot)

*Vane Grate Inlet Special

*Vane Grate Inlet (5 Foot)

*Vane Grate Inlet (10 Foot)

*Vane Grate Inlet (15 Foot)

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

Vane Grate Inlet (D) (15 Ft)

MH Slab Base (5 Ft)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0014

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

3.000 2.000
EACH 0.000
6,930.00000 2.000
10.000 3.200
EACH 0.800
9,082.50000 4.000
32.000 15.200
EACH 12.000
7,570.50000 27.200
18.000 3.200
EACH 0.800
8,505.00000 4.000
5.000 0.000
EACH 0.000
10,342.50000 0.000
12.800 12.800
EACH 0.000
10,027.50000 12.800
23.000 8.000
EACH 2.400
11,130.00000 10.400
1.000 0.000
EACH 0.000
7,192.50000 0.000
3.000 2.000
EACH 0.000
4,305.00000 2.000
2.000 2.000
EACH 0.000
5,145.00000 2.000
2.800 2.800
EACH 0.000
7,612.50000 2.800

Page 17
ESTIMATE RUN 10/13/2020

12:12:34
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
13,860.00
7,266.00
36,330.00
90,846.00
205,917.60
6,804.00
34,020.00
0.00
0.00
0.00
128,352.00
26,712.00
115,752.00
0.00
0.00
0.00
8,610.00
0.00
10,290.00
0.00
21,315.00
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PCN: 22591-BID ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0765 604-30020 *Manhole Slab Base (20 Foot) 5.000 0.000
EACH 0.000 0.00
9,922.50000 0.000 0.00
0768 604-30025 MH Slab Base (25 Ft) 1.000 0.000
EACH 0.000 0.00
12,127.50000 0.000 0.00
0770 604-31000 *Manhole Box Base (Special) 12.000 4.200
EACH 0.000 0.00
18,165.00000 4.200 76,293.00
0775 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 26,672.000 10,266.750
LF 2,741.000 74,281.10
27.10000 13,007.750 352,510.03
0780 606-00305 *Guardrail Type 3 (Special) 2,439.000 219.000
LF 0.000 0.00
34.26000 219.000 7,502.94
0785 606-00910 *Guardrail Type 9 (Style CA) 3,888.000 667.000
LF 0.000 0.00
112.97000 667.000 75,350.99
0790 606-00915 *Guardrail Type 9 (Style CG) 1,410.000 0.000
LF 0.000 0.00
111.75000 0.000 0.00
0795 606-00940 *Guardrail Type 9 (Style CE) 23,574.000 10,689.000
LF 718.000 122,950.32
171.24000 11,407.000 1,953,334.68
0797 606-00941 Guardrail Type 9 (Style CE) (Special) 2,821.000 1,051.000
LF 1,770.000 316,104.30
178.59000 2,821.000 503,802.39
0800 606-00942 *Guardrail Type 9 (Style CGE) 3,832.000 410.000
LF 0.000 0.00
167.62000 410.000 68,724.20
0805 606-00944 *Guardrail Type 9 (Style CGD) (Special) 52.000 0.000
LF 0.000 0.00

290.55000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0810 606-01340 *End Anchorage Type 3D 22.000 8.000
EACH 2.000 2,066.06
1,033.03000 10.000 10,330.30
0815 606-01370 *Transition Type 3G 39.000 14.000
EACH 4.000 16,717.08
4,179.27000 18.000 75,226.86
0820 606-01380 *Transition Type 3H 35.000 11.000
EACH 6.000 7,197.24
1,199.54000 17.000 20,392.18
0822 606-01390 End Anchor Ty 3K 1.000 0.000
EACH 0.000 0.00
1,584.45000 0.000 0.00
0823 606-01460 Median Terminal 0.000 0.000
EACH 0.000 0.00
8,188.95000 0.000 0.00
0824 606-01401 Transition Type BR10B-GR9 (FR36) 0.000 0.000
EACH 0.000 0.00
17,102.13000 0.000 0.00
0825 606-02005 *End Anchorage (Flared) 26.000 8.000
EACH 1.000 2,354.54
2,354.54000 9.000 21,190.86
0830 607-00005  *End Post 216.000 26.000
EACH 4.000 1,671.04
417.76000 30.000 12,532.80
0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
61.20000 0.000 0.00
0830 MATERIAL ALLOWANCE Wood Post (6" x 12") 61.000
EACH -4.000 -244.80
61.20000 57.000 3,488.40
0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 120.000
EACH 0.000 0.00

61.20000 120.000 7,344.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 25.000
EACH 0.000 0.00
61.20000 25.000 1,530.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 22.000
EACH -4.000 -142.40
35.60000 18.000 640.80

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 30.000
EACH 0.000 0.00
35.60000 30.000 1,068.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 75.000
EACH 0.000 0.00
35.60000 75.000 2,670.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 18.000
EACH 0.000 0.00
35.60000 18.000 640.80

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 44.000
EACH 0.000 0.00
35.60000 44.000 1,566.40

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 1.000
EACH 0.000 0.00
35.60000 1.000 35.60

0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000
EACH 0.000 0.00
5.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wire Brace Splices 190.000
EACH -4.000 -3.12
0.78000 186.000 145.08

0830 MATERIAL ALLOWANCE 40D Galvanized Nails 190.000
EACH -4.001 -6.52
1.62963 185.999 303.11

0830 MATERIAL ALLOWANCE 9 Ga Wire 190.000
EACH -4.000 -22.40
5.60000 186.000 1,041.60
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PCN: 22591-BID ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0835 607-00010 *Corner and Line Brace Post 499.000 189.000
EACH 36.000 23,001.84
638.94000 225.000 143,761.50

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 12.000
EACH -12.000 -1,224.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 24.000
EACH -24.000 -2,448.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 16.000
EACH 0.000 0.00
102.00000 16.000 1,632.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 48.000
EACH 0.000 0.00
102.00000 48.000 4,896.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 72.000
EACH 0.000 0.00
102.00000 72.000 7,344.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 57.000
EACH 0.000 0.00
102.00000 57.000 5,814.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 72.000
EACH 0.000 0.00
102.00000 72.000 7,344.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 49.000
EACH 0.000 0.00
102.00000 49.000 4,998.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 46.500
EACH -36.000 -2,563.20
71.20000 10.500 747.60

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 99.250
EACH 0.000 0.00
71.20000 99.250 7,066.60

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 120.000
EACH 0.000 0.00
71.20000 120.000 8,544.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 7.500
EACH 0.000 0.00
71.20000 7.500 534.00

0835 MATERIAL ALLOWANCE 9 Ga. Wire 310.000
EACH -36.000 -403.20
11.20000 274.000 3,068.80

0835 MATERIAL ALLOWANCE 9 Ga. Wire 0.000
EACH 358.000 341.60
0.95419 358.000 341.60

0835 MATERIAL ALLOWANCE Wire Brace Splices 309.981
EACH -36.000 -56.16
1.56000 273.981 427.41



CONTID:
PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0200
0835

0840 607-01000

0845 607-11350

0845

0845

0845

0845

0845

0845

0845

0845

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

MATERIAL ALLOWANCE 40D Galvanized Nails

*Fence Barbed Wire with Metal Posts

*Fence Deer

MATERIAL ALLOWANCE Woven Wire Fence

MATERIAL ALLOWANCE Woven Wire Fence

MATERIAL ALLOWANCE Woven Wire Fence

MATERIAL ALLOWANCE Woven Wire Fence

MATERIAL ALLOWANCE Staples (21 per post)

MATERIAL ALLOWANCE Staples (21 per post)

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

ESTIMATE NO: 0014

CURRENT
QUANTITY/
UNITS
UNIT PRICE
EACH
3.70341
1,272.000
LF
2.17000
144,925.000
LF
7.86000
LF
1.08400
LF
1.08400
LF
1.14000
LF
1.08400
LF
0.13913
LF
0.13912
LF
0.96875
LF

0.96875

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

310.001
-35.999
274.002

85.000
0.000
85.000

71,148.000
10,376.000
81,524.000

0.000
0.000
0.000

2,852.011
-2,852.011
0.000

37,000.000
-7,524.000
29,476.000

0.000
34,000.000
34,000.000

1,994.753
-1,994.753
0.000

71,781.627
-8,381.182
63,400.445

0.000
0.000
0.000

0.000
0.000
0.000

Page 23
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-133.32
1,014.74
0.00
184.45
81,555.36
640,778.64
0.00
0.00
-3,091.58
0.00
-8,577.36
33,602.64
36,856.00
36,856.00
-277.53
0.00
-1,165.99
8,820.27
0.00
0.00
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Fence Post, Wood 1,812.005
LF -1,812.005 -1,755.38
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF -7,680.000 -7,440.00

0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF -884.005 -856.38
0.96875 6,795.995 6,583.62

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 2,560.000
LF 0.000 0.00
0.96875 2,560.000 2,480.00

0845 MATERIAL ALLOWANCE Copper Coat Protectant 0.000
LF 69,692.371 849.55

0.01219 69,692.371 849.55

0845 MATERIAL ALLOWANCE Splice-it Sleeves 0.000
LF 69,613.924 329.97

0.00474 69,613.924 329.97

0845 MATERIAL ALLOWANCE Staples (Additional) 0.000
LF 69,708.579 7,085.18

0.10164 69,708.579 7,085.18
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PCN: 22591-BID ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0850 607-11525 Fence (Plastic) 6,060.000 6,040.000
LF 20.000 100.60
5.03000 6,060.000 30,481.80

0855 607-11530 *Fence (Special) 1,147.000 697.000
LF 0.000 0.00
2.63000 697.000 1,833.11

0860 607-60002 *Game Ramp 61.000 23.000
EACH 1.500 10,307.87
6,871.91000 24.500 168,361.80

0860 MATERIAL ALLOWANCE Lumber (8'x 2" x 8") 0.000
EACH 0.000 0.00

360.70820 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 7.500
EACH -1.500 -541.06
360.70820 6.000 2,164.25

0860 MATERIAL ALLOWANCE Lumber (8'x 2" x 8") 30.500
EACH 0.000 0.00
360.70820 30.500 11,001.60

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 0.000
EACH 40.000 1,948.20
48.70500 40.000 1,948.20

0860 MATERIAL ALLOWANCE Lumber (6' x 2" x 8") 38.000
EACH -1.500 -57.13
38.08525 36.500 1,390.11

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 32.455
EACH -1.500 -85.04
56.69470 30.955 1,754.98

0860 MATERIAL ALLOWANCE Lumber (10" x 2" x 8") 5.550
EACH 0.000 0.00
56.64865 5.550 314.40

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 26.459
EACH -1.500 -120.10
80.06700 24.959 1,998.39
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 11.541
EACH 0.000 0.00
80.06300 11.541 924.01

0860 MATERIAL ALLOWANCE Lumber (14" x 2" x 8") 12.707
EACH -1.500 -36.70
24.46600 11.207 274.19

0860 MATERIAL ALLOWANCE Lumber (14' x 2" x 8") 0.000
EACH 40.000 618.80
15.47000 40.000 618.80

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 0.000
EACH 0.000 0.00

243.30500 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (12" x 8") 33.832
EACH -1.500 -364.95
243.30500 32.332 7,866.54

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 4.167
EACH 0.000 0.00
243.30500 4.167 1,013.85

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 1.000
EACH 0.000 0.00
243.30000 1.000 243.30

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00

35.80000 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 13.000
EACH -1.500 -53.70
35.80000 11.500 411.70

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.500
EACH 0.000 0.00
35.80000 0.500 17.90
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 16.500
EACH 0.000 0.00
35.80000 16.500 590.70
0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 22.000
EACH -1.500 -69.30
46.20000 20.500 947.10
0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 0.000
EACH 40.000 1,039.50
25.98750 40.000 1,039.50
0860 MATERIAL ALLOWANCE Wood Post (14' x 8") 1 Each per 38.000
Unit
EACH -1.500 -74.25
49.50000 36.500 1,806.75
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 0.000
Unit
EACH 0.000 0.00
139.40000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 36.500
Unit
EACH -1.500 -209.10
139.40000 35.000 4,879.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 1.500
Unit
EACH 0.000 0.00
139.40000 1.500 209.10
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 1.000
Unit
EACH 0.000 0.00
131.40000 1.000 131.40
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 149 0.000
EACH 0.000 0.00
49.50000 0.000 0.00
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14" 5.000
EACH -1.500 -74.25
49.50000 3.500 173.25
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14Y) 4.000
EACH 0.000 0.00

49.50000 4.000 198.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ______
CAT NO0200 ROADWAY
0860 MATERIAL ALLOWANCE 8 foot x 8 inch Dia. Brace ( 6 Per 0.000
unit
) EACH 0.000 0.00
107.40000 0.000 0.00
0865 607-60008 *Game Ramp (Special) 2.000 1.000
EACH 0.000 0.00
5,140.54000 1.000 5,140.54
0865 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 2.000
EACH 0.000 0.00
1,260.60000 2.000 2,521.20
0865 MATERIAL ALLOWANCE 10' x 8" Dia. Posts--4 Each per 0.250
Unit
EACH 0.000 0.00
131.40000 0.250 32.85
0865 MATERIAL ALLOWANCE 12' x 8" Dia. Posts (20 Each per 0.450
Unit
) EACH 0.000 0.00
811.00000 0.450 364.95
0868 607-60105 4 Foot Gate (Spec) 13.000 2.000
EACH 0.000 0.00
1,102.50000 2.000 2,205.00
0870 607-60109 *8 Foot Gate (Special) 0.000 0.000
EACH 0.000 0.00
2,345.74000 0.000 0.00
0875 607-60117 *16 Foot Gate (Special) 8.000 8.000
EACH 0.000 0.00
3,071.81000 8.000 24,574.48
0880 607-60243 *40 Foot Gate (Special) 6.000 2.000
EACH 0.000 0.00
1,396.28000 2.000 2,792.56
0885 607-60620 *Road Closure Gate 4.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0890 609-21020 Curb and Gutter Type 2 (Section 1I-B) 0.000 0.000
LF 0.000 0.00
39.60000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0892 609-21021 Cand G Ty2II-M 324.000 0.000
LF 0.000 0.00
35.60000 0.000 0.00
0895 609-24002 Gutter Type 2 (2 Foot) 1,950.000 0.000
LF 0.000 0.00
25.67000 0.000 0.00
0900 609-60011 *Curb Type 6 (Section M) 2,171.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0905 611-00019 *18 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
54,165.80000 0.000 0.00
0910 611-00023 *22 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
70,133.86000 0.000 0.00
0910 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
18,247.37000 2.000 36,494.74
0910 MATERIAL ALLOWANCE Shipping 2.000
EACH 0.000 0.00
1,467.01500 2.000 2,934.03
0910 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000
EACH 2.000 122.76
61.38000 2.000 122.76
0910 MATERIAL ALLOWANCE AZZ Galvanizing 0.000
EACH 1.000 3,786.00
3,786.00000 1.000 3,786.00
0915 611-00025 *24 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
72,221.08000 0.000 0.00
0915 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00

20,710.80000 1.000 20,710.80
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0915 MATERIAL ALLOWANCE Shipping 1.000
EACH 0.000 0.00
1,600.38000 1.000 1,600.38

0915 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000
EACH 1.000 66.96
66.96000 1.000 66.96

0915 MATERIAL ALLOWANCE AZZ Galvanizing 0.000
EACH 1.000 3,397.24
3,397.24000 1.000 3,397.24

0920 611-00029 *28 Ft Deer Guard 5.000 0.000
EACH 0.000 0.00

84,255.40000 0.000 0.00

0920 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 5.000
EACH -5.000 -120,813.00

24,162.60000 0.000 0.00

0920 MATERIAL ALLOWANCE Fabrication 1.000
EACH -1.000 -6,977.25

6,977.25000 0.000 0.00

0920 MATERIAL ALLOWANCE Fabrication 3.000
EACH -3.000 -20,931.75

6,977.25000 0.000 0.00

0920 MATERIAL ALLOWANCE Revised (4 oF 5 units) Estim ate 014 0.000
EACH 4.000 100,384.62
25,096.15500 4.000 100,384.62

0920 MATERIAL ALLOWANCE Fabrication 0.000
EACH 1.000 6,977.25
6,977.25000 1.000 6,977.25

0920 MATERIAL ALLOWANCE Fabrication 0.000
EACH 3.000 20,931.75
6,977.25000 3.000 20,931.75

0920 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000
EACH 4.000 312.48
78.12000 4.000 312.48
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0920 MATERIAL ALLOWANCE AZZ Galvanizing 0.000
EACH 1.000 6,764.75
6,764.75000 1.000 6,764.75
0925 611-00031 *30 Foot Deer Guard 3.000 0.000
EACH 0.000 0.00
92,901.34000 0.000 0.00
0925 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 3.000
EACH 0.000 0.00
25,888.50000 3.000 77,665.50
0925 MATERIAL ALLOWANCE Fabrication 1.000
EACH 0.000 0.00
7,481.25000 1.000 7,481.25
0925 MATERIAL ALLOWANCE Shipping 3.000
EACH 0.000 0.00
2,000.47667 3.000 6,001.43
0925 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000
EACH 3.000 251.10
83.70000 3.000 251.10
0925 MATERIAL ALLOWANCE AZZ Galvanizing 0.000
EACH 1.000 5,650.00
5,650.00000 1.000 5,650.00
0930 611-00033 *32 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
104,176.08000 0.000 0.00
0930 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
27,614.40000 1.000 27,614.40
0930 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000
EACH 1.000 89.28
89.28000 1.000 89.28
0935 611-00039 *38 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00

122,212.44000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0935

0935

0935

0935

0940 611-00041

0940

0940

0940

0940

0945 611-00043

0945

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

MATERIAL ALLOWANCE AZZ Galvanizing

*40 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Shipping

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

*42 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

ESTIMATE NO: 0014

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
32,792.10000

EACH
7,120.44000

ation
EACH
106.02000

EACH
6,666.00000

1.000
EACH
128,237.16000

EACH
13,518.60000

EACH
20,999.40000

EACH
2,533.94000

ation
EACH
111.60000

2.000
EACH
134,261.88000

EACH
5,601.48000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

1.000
0.000
1.000

0.000
1.000
1.000

0.000
1.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
1.000
1.000

0.000
0.000
0.000

2.000
0.000
2.000

Page 33
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
32,792.10
0.00
7,120.44
106.02
106.02
6,666.00
6,666.00
0.00
0.00
0.00
13,518.60
0.00
20,999.40
0.00
2,533.94
111.60
111.60
0.00
0.00
0.00
11,202.96



CONTID:

PCN:

PROJECT:
REF ITEM
NO NO

CAT NO0200

0945
0945

0947 611-00044

0947

0947

0950 611-00051

0950

0950

0950

0950

0955 611-00059

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

44 Ft Deer Guard

MATERIAL ALLOWANCE Steel--LB Foster

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

*50 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Fabrication

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

MATERIAL ALLOWANCE AZZ Galvanizing

*58 Foot Deer Guard

ESTIMATE NO: 0014

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
30,642.57000

ation
EACH
117.18000
0.000
EACH
150,465.00000
EACH
32,101.74000
ation
EACH
122.76000
2.000
EACH
154,385.48000
n
EACH
36,479.25000
EACH
12,458.25000
ation
EACH
139.50000
EACH
9,052.00000
1.000
EACH

182,402.97000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2.000
0.000
2.000

0.000
2.000
2.000

0.000
0.000
0.000

0.000
1.000
1.000

0.000
1.000
1.000

0.000
0.000
0.000

2.000
0.000
2.000

1.000
0.000
1.000

0.000
2.000
2.000

0.000
1.000
1.000

0.000
0.000
0.000

Page 34
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
61,285.14
234.36
234.36
0.00
0.00
32,101.74
32,101.74
122.76
122.76
0.00
0.00
0.00
72,958.50
0.00
12,458.25
279.00
279.00
9,052.00
9,052.00
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0955 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
42,315.93000 2.000 84,631.86
0955 MATERIAL ALLOWANCE Shipping 2.000
EACH 0.000 0.00
3,867.58500 2.000 7,735.17
0955 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000
EACH 2.000 323.64
161.82000 2.000 323.64
0955 MATERIAL ALLOWANCE AZZ Galvanizing--Partial Uni t 1 of 0.000
2
EACH 1.000 5,002.00
5,002.00000 1.000 5,002.00
0955 MATERIAL ALLOWANCE AZZ Galvanizing--Partial Uni t 2 of 0.000
2
EACH 1.000 4,988.00
4,988.00000 1.000 4,988.00
0960 612-00001  *Delineator (Type I) 223.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00
0965 612-00002  *Delineator (Type II) 123.000 0.000
EACH 12.000 204.60
17.05000 12.000 204.60
0970 612-00003  *Delineator (Type IIl) 65.000 0.000
EACH 0.000 0.00
18.12000 0.000 0.00
0975 612-00021 *Delineator (Type I) (Barrier) 81.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0980 612-00022 *Delineator (Type II) (Barrier) 293.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0985 612-00023 *Delineator (Type Ill) (Barrier) 13.000 0.000
EACH 0.000 0.00

66.09000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0987 612-00052 Reflector CMO 21 0.000 0.000
EACH 0.000 0.00
78.75000 0.000 0.00
0990 612-00075 *Reflector Strip (6 Inch) 4,341.000 171.000
EACH 0.000 0.00
29.85000 171.000 5,104.35
0992 613-00100 1 In Elec Cond (GALVANIZED) 0.000 0.000
LF 0.000 0.00
35.91000 0.000 0.00
0995 612-00260 *Location Marker (Fiber Optic)(Dome) 10.000 0.000
EACH 0.000 0.00
170.10000 0.000 0.00
1000 612-00270 *Location Marker (Utility)(Flat Slat) 19.000 0.000
EACH 4.000 302.40
75.60000 4.000 302.40
1005 612-15000 Install Marker 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
1010 613-00206 *2 Inch Electrical Conduit (Bored) 4,350.000 1,910.000
LF 305.000 4,230.35
13.87000 2,215.000 30,722.05
1015 613-00306 *3 Inch Electrical Conduit (Bored) 3,760.000 2,253.000
LF 790.000 17,640.70
22.33000 3,043.000 67,950.19
1020 613-01100 *1 Inch Electrical Conduit (Plastic) 1,210.000 0.000
LF 0.000 0.00
20.19000 0.000 0.00
1025 613-01200 *2 Inch Electrical Conduit (Plastic) 20,744.000 4,853.000
LF 1,460.000 18,323.00
12.55000 6,313.000 79,228.15
1030 613-01300 *3 Inch Electrical Conduit (Plastic) 1,720.000 1,498.000
LF 98.000 1,868.86

19.07000 1,596.000 30,435.72
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PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
1035 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 635.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
1040 613-07001 *Type One Pull Box 59.000 0.000
EACH 0.000 0.00
1,223.25000 0.000 0.00
1045 613-07004 *Type Four Pull Box 1.000 0.000
EACH 0.000 0.00
2,640.75000 0.000 0.00
1050 613-07011 *Pull Box (11"x18"x12") 33.000 17.000
EACH 16.000 19,572.00
1,223.25000 33.000 40,367.25
1055 613-07023 *Pull Box (24"x36"x24") 9.000 2.000
EACH 3.000 5,714.10
1,904.70000 5.000 9,523.50
1060 613-07040 *Pull Box (30"x48"x24") 3.000 0.000
EACH 0.000 0.00
2,640.75000 0.000 0.00
1065 613-10000 *Wiring 1.000 0.050
LS 0.000 0.00
259,035.00000 0.050 12,951.75
1070 613-13012 *Luminaire (LED) (12,000 Lumens) 5.000 0.000
EACH 0.000 0.00
1,380.75000 0.000 0.00
1075 613-13040 *Luminaire (LED)(40,000 lumens) 45.000 5.000
EACH 11.000 10,429.65
948.15000 16.000 15,170.40
1080 613-13065 *Luminaire (LED) (5400 Lumens) 4.000 0.000
EACH 0.000 0.00
4,252.50000 0.000 0.00
1082 613-20000 Inst Light Std + Lumin (Temporary) 11.000 0.000
EACH 0.000 0.00

927.15000 0.000 0.00
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1085 613-34250 *Light Standard Metal (25 Foot) 0.000 0.000
EACH 0.000 0.00
2,856.00000 0.000 0.00
1090 613-34300 *Light Standard Metal (30 Foot) 34.000 5.000
EACH 11.000 31,416.00
2,856.00000 16.000 45,696.00
1095 613-34400 *Light Standard Metal (40 Foot) 5.000 0.000
EACH 0.000 0.00
3,602.55000 0.000 0.00
1100 613-40010 *Light Standard Foundation 39.000 12.000
EACH 7.000 10,348.80
1,478.40000 19.000 28,089.60
1102 613-40012 Light Std Foundation Spec 1.000 0.000
EACH 1.000 5,077.80
5,077.80000 1.000 5,077.80
1105 613-50100 *Lighting Control Center 3.000 0.000
EACH 0.000 0.00
11,203.50000 0.000 0.00
1110 613-50150 *Secondary Service Pedestal 3.000 0.000
EACH 0.000 0.00
4,546.50000 0.000 0.00
1115 613-50210 *Temporary Lighting 1.000 0.000
LS 0.000 0.00
46,977.00000 0.000 0.00
1117 613-50400 Light Std Timber (Temp) (And Luminaire) 8.000 8.000
EACH 0.000 0.00
2,969.40000 8.000 23,755.20
1120 613-80130 *Service Meter Cabinet 4.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1125 614-00011 *Sign Panel (Class I) 170.000 0.000
SF 0.000 0.00

17.59000 0.000 0.00
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1130 614-00012 *Sign Panel (Class II) 2,557.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
1135 614-00013 *Sign Panel (Class IIl) 3,339.000 0.000
SF 0.000 0.00
35.18000 0.000 0.00
1140 614-00040  *Sign Post (Special) 30.000 0.000
LF 0.000 0.00
95.94000 0.000 0.00
1145 614-00615 *Steel Sign Post (W 6x15) 100.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
1147 614-00818 Steel Sign Post (W 8x18) 0.000 0.000
LF 0.000 0.00
78.75000 0.000 0.00
1150 614-00821 *Steel Sign Post (W 8x21) 67.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
1155 614-01022 *Steel Sign Post (W 10x22) 120.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
1160 614-01026 *Steel Sign Post (W 10x26) 110.000 0.000
LF 0.000 0.00
77.82000 0.000 0.00
1165 614-01226 *Steel Sign Post (W 12x26) 87.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
1170 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 200.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
1175 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00

1,940.11000 0.000 0.00
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1177  614-03003 Conc Footing (Ty 3) 0.000 0.000
EACH 0.000 0.00
2,598.75000 0.000 0.00
1180 614-03004 *Concrete Footing (Type 4) 4.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
1185 614-03005 *Concrete Footing (Type 5) 6.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
1190 614-03006 *Concrete Footing (Type 6) 6.000 0.000
EACH 0.000 0.00
2,558.38000 0.000 0.00
1195 614-03007 *Concrete Footing (Type 7) 4.000 0.000
EACH 0.000 0.00
2,718.27000 0.000 0.00
1200 614-10123 *Variable Message Sign (Install Only) 3.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1205 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1210 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
38,347.47000 0.000 0.00
1215 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
31,522.47000 0.000 0.00
1217 614-31800 Monotube Overhead Sign Cant (18 In Dia) 0.000 0.000
EACH 0.000 0.00
34,934.97000 0.000 0.00
1220 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 3.000 0.000
EACH 0.000 0.00

62,287.47000 0.000 0.00
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1225 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 8.000 0.000
EACH 0.000 0.00
81,232.46000 0.000 0.00
1230 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1230 MATERIAL ALLOWANCE Optic Incidentals 3.000
EACH 0.000 0.00
109.92000 3.000 329.76
1235 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1235 MATERIAL ALLOWANCE Optic Incidentals 10.000
EACH 0.000 0.00
484.19000 10.000 4,841.90
1240 614-70030 *Optical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1245 614-70032 *Optical Filter 16.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1245 MATERIAL ALLOWANCE Optic Incidentals 16.000
EACH 0.000 0.00
219.57250 16.000 3,513.16
1250 614-72830 *Communications Cabinet (For Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1255 614-72830 *Communications Cabinet (Type 332) 1.000 0.000
EACH 0.000 0.00
14,382.90000 0.000 0.00
1260 614-72830 *Communications Cabinet (Type 332D) 1.000 0.000
EACH 0.000 0.00

13,083.00000 0.000 0.00
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1265 614-72832 *Communications Cabinet (Type 2) 2.000 2.000
EACH 0.000 0.00
15,608.25000 2.000 31,216.50
1270 614-72887 Microwave Vehicle Radar Detector 7.000 0.000
EACH 0.000 0.00
12,831.00000 0.000 0.00
1275 614-80385 *Rumble Strip 189,896.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
1280 614-85003 *Impact Attenuator (Low Maintenance) 6.000 0.000
EACH 0.000 0.00
24,551.55000 0.000 0.00
1285 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
62,973.75000 0.000 0.00
1290 614-86800 Uninterrupted Power Supply 2.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1295 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,695.000 1,552.000
LF 0.000 0.00
8.03000 1,552.000 12,462.56
1300 614-87015 *Buffer Tube Fan Out Kit 6.000 0.000
EACH 0.000 0.00
739.20000 0.000 0.00
1305 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00
1,383.90000 0.000 0.00
1310 614-87320 *Closed Circuit Television 4.000 0.000
EACH 0.000 0.00
13,322.40000 0.000 0.00
1315 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00

18,081.00000 0.000 0.00
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1361 626-00100 Mobilization (w/o Autopay) (FR21) 1.000 0.750
LS 0.250 17,048.31
68,193.23000 1.000 68,193.23
1362  626-00100 Mobilization (w/o Autopay) (FR33) 1.000 1.000
LS 0.000 0.00
2,310.00000 1.000 2,310.00
1365 626-01101 *Public Information Services (Tier I) 1.000 0.543
LS 0.040 16,783.24
419,581.05000 0.583 244,615.75
1366 900-00014 Added Item (Lump Sum)/ Public Information Services 0.000 0.000
(Tier 1) (Additional)
LS 0.000 0.00
109,331.25000 0.000 0.00
1370 627-00008 *Modified Epoxy Pavement Marking 1,400.000 726.860
GAL 0.000 0.00
63.03000 726.860 45,813.99
1375 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 3,260.000 0.000
GAL 0.000 0.00
90.53000 0.000 0.00
1380 627-00013 *Pavement Marking Paint (High Build) 7,038.000 1,478.260
GAL 263.560 8,457.64
32.09000 1,741.820 55,895.00
1385 627-01010 *Preformed Plastic Pavement Marking (Type 1)(In laid) 46,930.000 0.000
SF 0.000 0.00
10.89000 0.000 0.00
1390 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 2,580.000 0.000
SF 0.000 0.00
13.41000 0.000 0.00
1395 627-30405 *Preformed Thermoplastic Pavement Marking 810.000 0.000
(Word-Symbol)
SF 0.000 0.00
13.76000 0.000 0.00
1400 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,370.000 0.000
Line
) SF 0.000 0.00

10.31000 0.000 0.00
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1405  630-00000  *Flagging 8,658.000 4,769.750
HOUR 14.000 352.80
25.20000 4,783.750 120,550.50
1410 630-00003 *Uniformed Traffic Control 8,368.000 3,975.500
HOUR 227.250 22,025.07
96.92000 4,202.750 407,330.53
1415 630-00007 *Traffic Control Inspection 274.000 30.000
DAY 0.000 0.00
105.00000 30.000 3,150.00
1420 630-00012 *Traffic Control Management 2,353.000 637.000
DAY 53.000 52,311.00
987.00000 690.000 681,030.00
1425 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1426 900-00005 Added Item (Day)/ CO # 003 Courtesy Patrol (non-TCD ) 468.000 109.500
DAY 24.000 29,226.72
1,217.78000 133.500 162,573.63
1430 630-80002 *Flashing Beacon (Solar) 2.000 0.000
EACH 0.000 0.00
787.50000 0.000 0.00
1435 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 5.000
EACH 0.000 0.00
120.75000 5.000 603.75
1440 630-80341 *Construction Traffic Sign (Panel Size A) 38.000 19.000
EACH 0.000 0.00
42.00000 19.000 798.00
1445 630-80342 *Construction Traffic Sign (Panel Size B) 10.000 4.000
EACH 0.000 0.00
78.75000 4.000 315.00
1450 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 0.000
EACH 0.000 0.00

121.12000 0.000 0.00
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1455 630-80344 *Construction Traffic Sign (Special) 2,444.000 297.000
SF 0.000 0.00
18.38000 297.000 5,458.86
1460 630-80355 *Portable Message Sign Panel 6.000 3.000
EACH 0.000 0.00
8,925.00000 3.000 26,775.00
1465 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
ype) EACH 0.000 0.00
2,047.50000 0.000 0.00
1470 630-80359 *Portable Message Sign Panel 20.000 0.000
DAY 0.000 0.00
52.50000 0.000 0.00
1475 630-80360 *Drum Channelizing Device 215.000 107.500
EACH 0.000 0.00
36.75000 107.500 3,950.63
1480 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 20.000 0.000
EACH 0.000 0.00
65.63000 0.000 0.00
1485 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00
8,557.50000 0.000 0.00
1490 630-80370 Concrete Barrier (Temporary) 91,885.000 45,942.500
LF 0.000 0.00
46.13000 45,942.500 2,119,327.53
1495 630-80378 Glare Screen (Temporary) 6,078.000 1,650.500
LF 0.000 0.00
32.93000 1,650.500 54,350.97
1500 630-80380 *Traffic Cone 725.000 362.500
EACH 0.000 0.00
17.54000 362.500 6,358.25
1505 630-80401 *Delineator (Type I) (Temporary) 22.000 0.000
EACH 0.000 0.00

36.75000 0.000 0.00
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1510 630-80415 *Advanced Warning Flashing or Sequencing Panel (o 10.000 0.000
Type
yPe) DAY 0.000 0.00
52.50000 0.000 0.00
1515 630-80511 *Mobile Pavement Marking Zone 0.000 0.000
LS 0.000 0.00
1,317.86000 0.000 0.00
1516 630-80520 Mobile Pvmt Mkg Zone CO # 003--DAY 15.000 0.000
DAY 0.000 0.00
1,317.86000 0.000 0.00
1520 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 0.000
(Temporary)
EACH 0.000 0.00
6,782.17000 0.000 0.00
1525 630-85010 Impact Attenuator (Temporary) 41.000 19.500
EACH 0.000 0.00
10,258.73000 19.500 200,045.24
1530 630-85041 *Mobile Attenuator 1,924.000 710.000
DAY 45.000 29,767.50
661.50000 755.000 499,432.50
1535 630-86802 *Traffic Signal (Temporary) 273.000 26.000
DAY 0.000 0.00
109.20000 26.000 2,839.20
1540 632-00000 *Night Work Lighting 1.000 0.750
LS 0.050 10,382.17
207,643.30000 0.800 166,114.64
1545 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1550 700-70016 F/A Fuel Cost Adjustment 425,000.000 -280,933.600
FA -50,247.230 -50,247.23
1.00000 -331,180.830 -331,180.83
1555  700-70018 F/A Roadway Smoothness Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1560 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 -522,197.430
FA -69,250.580 -69,250.58
1.00000 -591,448.010 -591,448.01
1565 700-70023 F/A On-The-Job Trainee 150,000.000 33,695.000
FA 15,580.000 15,580.00
1.00000 49,275.000 49,275.00
1570 700-70025 F/A Quality Incentive Payment 612,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1575 700-70031 F/A Interim Surface Repair HMA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1580 700-70034 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1585 700-70034 F/A Provide Wildlife Monitoring Stations 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1590 700-70034 F/A Public Information Services 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1595 700-70034 F/A Rail Road License Fee 27,965.700 27,965.700
FA 0.000 0.00
1.00000 27,965.700 27,965.70
1600 700-70035 F/A Existing Street Light Maintenance 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1605 700-70035 F/A Obtain Right of Way for Utilities 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1610 700-70035 F/A Regular Mowing 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1615 700-70042 F/A Railroad Flagging and Permitting 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1620 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1625 700-70074 F/A Obtain Power from IREA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1630 700-70111 Project First Program 25,000.000 169.140
FA 0.000 0.00
1.00000 169.140 169.14
1635 700-70155 F/A Pavement Surface Course Maintenance 133,703.310 123,044.790
FA 10,658.520 10,658.52
1.00000 133,703.310 133,703.31
1640 700-70190 F/A Electric Service Furnish and Install 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1645 700-70350 F/A Removal of Obstruction 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1650 700-70380 F/A Erosion Control And Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1655 700-70494 F/A Smart Work Zone Systems 300,000.000 174,031.070
FA 42,010.450 42,010.45
1.00000 216,041.520 216,041.52
1660 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1665 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1670 70071002  CDOT Risk Pool 500,000.000 146,183.060
FA 0.000 0.00
1.00000 146,183.060 146,183.06
1711 206-00065  Str Bkfl (Flow-Fill) Category 200--CO # 003 232.330 223.330
cy 9.000 2,617.65
290.85000 232.330 67,573.18
1726 206-01781  Shoring (A 1) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
13,650.00000 0.500 6,825.00
1731 206-01782  Shoring (A 2) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
28,350.00000 0.500 14,175.00
1736 206-01783  Shoring (A 3) Category 200--CO # 003 1.000 0.330
LS 0.000 0.00
51,240.00000 0.330 16,909.20
1741 206-01784  Shoring (A 4) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
31,710.00000 0.500 15,855.00
1746 206-01785  Shoring (A 5) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
31,710.00000 0.500 15,855.00
1751 206-01786  Shoring (A 6) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
14,595.00000 0.500 7,297.50
1756 206-01787  Shoring (A 7) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
32,655.00000 0.500 16,327.50
1761 206-01788  Shoring (A 8) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1766 206-01789  Shoring (A 9) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00

36,960.00000 0.500 18,480.00
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PCN: 22591-BID ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1771 206-01790  Shoring (A 10) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1776 206-01791  Shoring (A 11) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
29,295.00000 0.500 14,647.50
1781 206-01792  Shoring (A 12) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1786 206-01793  Shoring (A 13) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
15,750.00000 0.500 7,875.00
1791 206-01794  Shoring (A 14) Category 200--CO # 003 1.000 0.250
LS 0.000 0.00
33,600.00000 0.250 8,400.00
1796 206-01795  Shoring (A 15) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1801 206-01796  Shoring (A 16) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1806 206-01797  Shoring (A 17) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1811 206-01798  Shoring (A 18) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1816 206-01799  Shoring (A 19) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1821 206-01800  Shoring (A 20) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00

43,890.00000 1.000 43,890.00
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PCN: 22591-BID ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1826 206-01801 Shoring (A 21) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
25,200.00000 1.000 25,200.00
1831 206-01802 Shoring (A 22) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
13,650.00000 1.000 13,650.00
1846 206-01816 Shoring (A 36) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
213,570.00000 1.000 213,570.00
1862 206-01750 Shoring AREA 41 1.000 1.000
LS 0.000 0.00
45,366.55000 1.000 45,366.55
1863 206-01750 Shoring (AREA 42) (MSE WALL 11) (FR32) 1.000 1.000
LS 0.000 0.00
38,910.49000 1.000 38,910.49
1864 206-01750 Shoring AREA 43 (MSE WALL 16)(FR35) 0.000 0.000
LS 0.000 0.00
12,075.00000 0.000 0.00
1866 210-00500 Reb Port Present Str Category 200--CO # 003 2.000 2.000
EACH 0.000 0.00
7,633.50000 2.000 15,267.00
1931 601-01000 Conc CL B Category 200--CO # 003 112.000 99.060
cYy 0.000 0.00
1,443.75000 99.060 143,017.88
1932 601-01025 Conc CL B (Misc) 12.000 10.770
cY 0.000 0.00
5,105.10000 10.770 54,981.93
1951 606-00301 Gdrail Ty 3 (6-3) (7 Foot Posts) Category 200-- CO# 3,663.000 0.000
003
LF 0.000 0.00

30.02000 0.000 0.00
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PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

3000 900-00022 Added Item (Square Yard)/ (MULCHING WEED FREE STRAW 2,985.070 2,985.070
FOR PMJM HABITAT)
SY 0.000 0.00
19.53000 2,985.070 58,298.42

CAT 0200 CURRENT AMT$ 00,194,747.27 $ 3,871,318.96 $47,461,027.80
CAT NOO0300 STRUCTURES

1675 202-00240 *Removal of Asphalt Mat (Planing) 2,712.000 1,344.000
SY 0.000 0.00
2.84000 1,344.000 3,816.96
1680 202-00400 *Removal of Bridge 2.000 1.500
EACH 0.000 0.00
144,826.54000 1.500 217,239.81
1685 202-00425 Removal of Bridge Railing 472.000 0.000
LF 0.000 0.00
30.44000 0.000 0.00
1687 202-00495 Rem Port Present Str (FR32 & FR 35) 1.000 1.000
LS 0.000 0.00
45,766.66000 1.000 45,766.66
1690 202-00504 Removal of Expansion Device 170.000 85.000
LF 0.000 0.00
200.14000 85.000 17,011.90
1695 202-00505 Removal of Portions of Present Structure 4.000 0.000
SF 0.000 0.00
172.20000 0.000 0.00
1700  206-00000 *Structure Excavation 6,383.000 3,617.000
cY 0.000 0.00
20.00000 3,617.000 72,340.00
1705 206-00060 Structure Backfill (Special) (Flow-Fill) 68.000 0.000
cY 0.000 0.00
175.13000 0.000 0.00
1710 206-00065 *Structure Backfill (Flow-Fill) 0.000 0.000
cY 0.000 0.00

290.85000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 10/13/2020
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CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1715 206-00100 *Structure Backfill (Class 1) 6,535.000 3,219.250
CY 181.750 6,646.60
36.57000 3,401.000 124,374.57
1720 206-00360 *Mechanical Reinforcement of Soil 6,117.000 2,971.250
cY 181.750 3,409.63
18.76000 3,153.000 59,150.28
1725 206-01781 *Shoring (Area 1) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1730 206-01782 *Shoring (Area 2) 0.000 0.000
LS 0.000 0.00
28,350.00000 0.000 0.00
1735 206-01783 *Shoring (Area 3) 0.000 0.000
LS 0.000 0.00
51,240.00000 0.000 0.00
1740 206-01784 *Shoring (Area 4) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1745 206-01785 *Shoring (Area 5) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1750 206-01786 *Shoring (Area 6) 0.000 0.000
LS 0.000 0.00
14,595.00000 0.000 0.00
1755 206-01787 *Shoring (Area 7) 0.000 0.000
LS 0.000 0.00
32,655.00000 0.000 0.00
1760 206-01788 *Shoring (Area 8) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1765 206-01789 *Shoring (Area 9) 0.000 0.000
LS 0.000 0.00

36,960.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1770 206-01790 *Shoring (Area 10) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1775 206-01791 *Shoring (Area 11) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1780 206-01792 *Shoring (Area 12) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1785 206-01793 *Shoring (Area 13) 0.000 0.000
LS 0.000 0.00
15,750.00000 0.000 0.00
1790 206-01794 *Shoring (Area 14) 0.000 0.000
LS 0.000 0.00
33,600.00000 0.000 0.00
1795 206-01795 *Shoring (Area 15) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1800 206-01796 *Shoring (Area 16) 0.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1805 206-01797 *Shoring (Area 17) 0.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1810 206-01798 *Shoring (Area 18) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1815 206-01799 *Shoring (Area 19) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1820 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00

43,890.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1825 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00
25,200.00000 0.000 0.00
1830 206-01802 *Shoring (Area 22) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1835 206-01810 *Shoring (Area 30) 1.000 0.925
LS 0.000 0.00
55,684.79000 0.925 51,508.43
1840 206-01811 *Shoring (Area 31) 1.000 0.925
LS 0.000 0.00
55,684.79000 0.925 51,508.43
1845 206-01816 *Shoring (Area 36) 0.000 0.000
LS 0.000 0.00
213,570.00000 0.000 0.00
1850 206-01817 *Shoring (Area 37) 0.000 0.000
LS 0.000 0.00
76,492.50000 0.000 0.00
1855 206-01818 *Shoring (Area 38) 1.000 0.700
LS 0.000 0.00
118,895.24000 0.700 83,226.67
1860 206-01819 *Shoring (Area 39) 1.000 0.700
LS 0.000 0.00
31,145.31000 0.700 21,801.72
1865 210-00500 *Rebuild Portions of Present Structure 0.000 0.000
EACH 0.000 0.00
7,633.50000 0.000 0.00
1870 210-00530 Rebuild Portions of Present Structure 4.000 0.000
SF 0.000 0.00
190.58000 0.000 0.00
1875 420-00000 *Geomembrane 1,965.000 774.500
Sy 249.500 2,824.34

11.32000 1,024.000 11,591.68
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1880 502-00460 Pile Tip 36.000 20.000
EACH 0.000 0.00
196.98000 20.000 3,939.60
1885 502-00500 Complete Joint Penetration (CJP) Splice 8.000 0.000
EACH 0.000 0.00
1,821.15000 0.000 0.00
1890 502-11489 Steel Piling (HP 14x89) 3,602.810 2,068.520
LF 0.000 0.00
97.07000 2,068.520 200,791.24
1891 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 201.990 41.150
Section 502.13)
LF 0.000 0.00
77.66000 41.150 3,195.71
1895 503-00030 *Drilled Shaft (30 Inch) 1,837.000 1,224.040
LF 0.000 0.00
403.16000 1,224.040 493,483.97
1896 900-00012 Added Item (Foot)/ Drilled Shaft (30 Inch)--Additio nal 2.000 2.000
Compensation
LF 0.000 0.00
463.63000 2.000 927.26
1900 503-00048 *Drilled Shaft (48 Inch) 1,223.000 722.330
LF 32.000 20,465.92
639.56000 754.330 482,439.29
1905 513-00600 *Bridge Drain 6.000 4.000
EACH 1.000 4,942.84
4,942.84000 5.000 24,714.20
1910 515-00120 Waterproofing (Membrane) 9,154.000 3,836.000
Sy 0.000 0.00
21.16000 3,836.000 81,169.76
1915 515-00400 *Concrete Sealer 427.000 210.000
SY 0.000 0.00
13.02000 210.000 2,734.20
1920 518-01004 Bridge Expansion Device (0-4 Inch) 0.000 0.000
LF 0.000 0.00

252.47000 0.000 0.00



CONTID:

PCN:
PROJECT:
REF ITEM
NO NO
CAT NOO0300
1920

1920

1920

1921 518-01004
1921

1921

1921

1925 518-03000
1930 601-01000
1935 601-03040
1935

C22927-COMBO
22591-BID
NHPP0252-477

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM

DESCRIPTION

STRUCTURES

MATERIAL ALLOWANCE Expansion Device

MATERIAL ALLOWANCE Expansion Device

MATERIAL ALLOWANCE Expansion Device

Br Expan Device (0-4 In)

MATERIAL ALLOWANCE Expansion Device

MATERIAL ALLOWANCE Expansion Device

MATERIAL ALLOWANCE Expansion Device

*Sawing and Sealing Bridge Joint

*Concrete Class B

*Concrete Class D (Bridge)

MATERIAL ALLOWANCE Deck Panels--H-17-CY

ESTIMATE NO: 0014

LF

LF

LF

LF

LF

LF

LF

LF

(24

cy

CcY

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
0.000
0.000
102.60000 0.000
0.000
0.000
102.60000 0.000
0.000
0.000
102.60000 0.000
873.000 329.000
147.000
255.45000 476.000
0.000
0.000
102.60000 0.000
213.000
-147.000
102.60000 66.000
331.000
0.000
102.60000 331.000
873.000 0.000
0.000
31.44000 0.000
0.000 0.000
0.000
1,443.75000 0.000
4,571.000 2,278.170
145.920
704.93000 2,424.090
0.000
0.000
1,245.25142 0.000

Page 58
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
37,551.15
121,594.20
0.00
0.00
-15,082.20
6,771.60
0.00
33,960.60
0.00
0.00
0.00
0.00
102,863.39
1,708,813.76
0.00
0.00
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PCN:
PROJECT:

C22927-COMBO
22591-BID
NHPP0252-477

ESTIMATE NO: 0014

COLORADO DEPARTMENT OF TRANSPORTATION

Page 59
ESTIMATE RUN

CAT NO0300

1935

1935

1936

1940

1945

1950

1955

1960

1960

1965

1965

900-00006

601-40301

602-00020

606-00301

606-10700

606-11010

606-11030

ITEM
DESCRIPTION

STRUCTURES

MATERIAL ALLOWANCE Deck Panels--H-17-CY + Repor
1935-001

MATERIAL ALLOWANCE Deck Panels--H-17-CY + 1935-
003, 004

Added Item (Dollar)/ Precast Concrete Deck Panel

Materials

*Structural Concrete Coating

*Reinforcing Steel (Epoxy Coated)

*Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po

*Bridge Rail Type 7

Bridge Rail Type 10R

MATERIAL ALLOWANCE Galvanized Steel Railing, Ty

*Bridge Rail Type 10M

MATERIAL ALLOWANCE Bridge Rail Hardware

CURRENT
QUANTITY/
UNITS
UNIT PRICE
t
cY
704.93000
002,
cYy
704.93000
149,128.080
DOL
1.00000
40,711.000
SF
1.51000
1,077,477.000
LB
1.24000
sts) 0.000
LF
30.02000
621.000
LF
98.64000
472.000
LF
152.70000
pe 10R
LF
73.80000
1,362.000
LF
154.43000
LF

73.80000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

33,792.480
54,602.160
88,394.640

11,304.000
0.000
11,304.000

552,984.600
36,239.800
589,224.400

0.000
0.000
0.000

618.000
0.000
618.000

0.000
0.000
0.000

439.000
0.000
439.000

369.000
0.000
369.000

255.000
0.000
255.000

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
54,602.16
88,394.64
0.00
17,069.04
44,937.35
730,638.26
0.00
0.00
0.00
60,959.52
0.00
0.00
0.00
32,398.20
0.00
56,984.67
0.00
18,819.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1965 MATERIAL ALLOWANCE Bridge Rail 369.000
LF 0.000 0.00
73.80000 369.000 27,232.20
1970 607-53005 *Fence Chain Link (Special) 286.000 0.000
LF 0.000 0.00
87.40000 0.000 0.00
1975 607-53137 *Fence Chain Link (Special) (36 Inch) 576.000 576.000
LF 0.000 0.00
53.61000 576.000 30,879.36
1980 613-00200 *2 Inch Electrical Conduit 3,705.000 2,556.000
LF 0.000 0.00
12.55000 2,556.000 32,077.80
1985 618-01150 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,476.000 1,476.000
BT50
) LF 0.000 0.00
311.27000 1,476.000 459,434.52
1985 MATERIAL ALLOWANCE 50" Deep Precast Prestressed 0.000
Concrete Girders
LF 0.000 0.00
187.32355 0.000 0.00
1985 MATERIAL ALLOWANCE Diaphragms--30 Each 0.000
LF 0.000 0.00
18.23801 0.000 0.00
1990 618-01158 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,944.000 1,080.000
BT58
) LF 0.000 0.00
312.06000 1,080.000 337,024.80
1990 MATERIAL ALLOWANCE Diaphragms--16 Each 864.000
LF 0.000 0.00
7.38527 864.000 6,380.87
1990 MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1 7-CM 1.000
LF 0.000 0.00
193.24000 1.000 193.24
1995 618-01166 *Prestressed Concrete | (Special)(South Gap Pro ject - 5,423.000 2,552.000
BT66
) LF 0.000 0.00

324.89000 2,552.000 829,119.28
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0300 STRUCTURES
1995 MATERIAL ALLOWANCE Diaphragms--96 Each 2,871.000
LF 0.000 0.00
15.88452 2,871.000 45,604.46
1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Invoice 3 (1908) 2.000
LF 0.000 0.00
189.03000 2.000 378.06
CAT 0300 CURRENT AMT$ 11,602,985.94 $ 263,161.18 $ 6,697,460.42
CAT NOO0310 Walls
0407 210-04027  Modify Str (Spec) (FR36) 0.000 0.000
EACH 0.000 0.00
4,694.48000 0.000 0.00
1861 206-01750 Shoring (AREA 40) 1.000 1.000
LS 0.000 0.00
112,079.88000 1.000 112,079.88
2000 206-00000 *Structure Excavation 80,802.000 55,135.000
CY 4,502.000 90,040.00
20.00000 59,637.000 1,192,740.00
2005 206-00050 *Structure Backfill (Special) 3,601.000 3,601.000
CcY 0.000 0.00
85.49000 3,601.000 307,849.49
2010 206-00100 *Structure Backfill (Class 1) 101,321.000 51,232.000
CY 4,203.000 153,703.71
36.57000 55,435.000 2,027,257.95
2015 206-00200 *Structure Backfill (Class 2) 4,206.000 4,206.000
CcY 0.000 0.00
21.00000 4,206.000 88,326.00
2020 206-00360 *Mechanical Reinforcement of Soil 32,779.000 27,646.000
cY 0.000 0.00
18.76000 27,646.000 518,638.96
2025 420-00000 *Geomembrane 15,929.000 12,819.000
SY 0.000 0.00
11.32000 12,819.000 145,111.08
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PCN: 22591-BID ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2030 504-04420 *Precast Panel Facing 54,320.000 43,631.000
SF 0.000 0.00
28.18000 43,631.000 1,229,521.58
2035 507-00000 *Concrete Slope and Ditch Paving 112.000 24.100
cY 0.000 0.00
1,473.68000 24.100 35,515.69
2040 515-00400 *Concrete Sealer 10,619.000 0.000
Sy 0.000 0.00
13.02000 0.000 0.00
2045 601-03050 Concrete Class D (Wall) 11,671.000 4,225.700
cY 1,059.400 590,806.19
557.68000 5,285.100 2,947,394.57
2050 601-40301 *Structural Concrete Coating 144,003.000 43,214.000
SF 0.000 0.00
1.51000 43,214.000 65,253.14
2055 602-00000 *Reinforcing Steel 490,637.000 189,658.000
LB 17,427.000 18,821.16
1.08000 207,085.000 223,651.80
2060 602-00020 *Reinforcing Steel (Epoxy Coated) 592,596.000 224,380.000
LB 50,467.000 62,579.08
1.24000 274,847.000 340,810.28
2061 900-00006 Added Item (Dollar)/ Reinforcing Steel (Epoxy Coate d) 36,507.830 0.000
|/ Stockpiled Material
DOL 36,507.830 36,507.83
1.00000 36,507.830 36,507.83
2065 604-19000 *Inlet Special 2.000 2.000
EACH 0.000 0.00
5,250.00000 2.000 10,500.00
2070 605-83002 Geocomposite Drain with Pipe 1,086.000 875.000
SY 0.000 0.00
21.00000 875.000 18,375.00
2075 606-00931 *Guardrail Type 9 (Style CD) (Special) 264.000 264.000
LF 0.000 0.00

201.00000 264.000 53,064.00
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PCN: 22591-BID ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2080 606-10700 *Bridge Rail Type 7 12,940.000 0.000
LF 0.000 0.00
98.64000 0.000 0.00
2081 608-10010 Sidewalk Drain 2.000 0.000
EACH 0.000 0.00
17,587.50000 0.000 0.00
2085 606-10705 *Bridge Rail Type 7 (Special) 568.000 0.000
LF 0.000 0.00
132.83000 0.000 0.00
2090 606-11030 *Bridge Rail Type 10M 552.000 552.000
LF 0.000 0.00
154.43000 552.000 85,245.36
2090 MATERIAL ALLOWANCE Bridge Rail 5.000
LF 0.000 0.00
73.80000 5.000 369.00
2095 607-01050 *Fence Wire With Metal Posts 3,235.000 2,202.000
LF 86.000 2,906.80
33.80000 2,288.000 77,334.40
2096 900-00006 Added Item (Dollar)/ Price Reductions per Subsectio n 0.000 -2,401.330
105.03
DOL 0.000 0.00
1.00000 -2,401.330 -2,401.33

CATO0310 CURRENT AMT$ 18,154,228.84 $ 955,364.77 $ 9,513,144.68
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

2100 620-00002 Field Office (Class 2) 3.000 3.000
EACH 0.000 0.00
63,923.08000 3.000 191,769.24
2105 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
585,191.28000 1.000 585,191.28
2110 620-00012 Field Laboratory (Class 2) 2.000 2.000
EACH 0.000 0.00

34,757.05000 2.000 69,514.10
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CONTID: C22927-COMBO
PCN: 22591-BID ESTIMATE RUN 10/13/2020
PROJECT: NHPP0252-477 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE __ _ _ _ __________.
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2115 620-00020 Sanitary Facility 4.000 4.000
EACH 0.000 0.00
3,570.00000 4.000 14,280.00
CAT 0400 CURRENT AMT$ 860,754.62 $ 0.00 $ 860,754.62

PROJECT TOTAL CURRENT AMT $30,812,716.67  $ 5,089,844.91  $64,532,387.52



COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22927-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

FBR0252-486
1-25 S GAP - BE BRIDGES UPPER LAKE GULCH

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

ESTIMATE NO: 0014 PROG

Page 1
ESTIMATE RUN 10/13/2020

12:12:34

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 416.0
PERCENT TIME:

DAYS 11/23/2022 FIXED COMPLETION DA”

11/23/2022 FIXED COMPLETION DA”

TIME ALLOW:

34.52 ORIG TIME ALLOW:

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 09/25/2020 DATE TIME STARTED 08/07/2019

P.0O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019

DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019
CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: $ 4,056,320.49 PARTICIPATING $ 0.00 $ 0.00

AWARD PROJECT AMT: $ 123,757,660.41 NON-PARTICIPATING 1,385,755.41 8,368.10

PERCENT COMPLETE: 34.16% TOTAL EARNINGS 1,385,755.41 8,368.10

FUNDS AVAILABLE: $ 2,670,565.08 STOCKPILED MATERIALS 142,322.95 29,963.35
GROSS EARNINGS 1,528,078.36 38,331.45

TOTAL CLAIMS: $ 0.00 RETAINAGE -38,058.06 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,490,020.30 38,331.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,490,020.30 38,331.45
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 38,331.45
APPROVED FOR PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22927-BID ESTIMATE RUN 10/13/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0005 202-00400 Removal of Bridge 2.000 0.500
EACH 0.000 0.00
144,826.54000 0.500 72,413.27
0010 206-00000 *Structure Excavation 6,822.000 2,944.000
cY 0.000 0.00
20.00000 2,944.000 58,880.00
0015 206-00100 Structure Backfill (Class 1) 15,642.000 6,713.000
cY 0.000 0.00
36.57000 6,713.000 245,494 .41
0020 206-00200 *Structure Backfill (Class 2) 657.000 395.000
cY 0.000 0.00
21.00000 395.000 8,295.00
0025 206-00360 *Mechanical Reinforcement of Soil 11,357.000 4,956.000
cY 0.000 0.00
18.76000 4,956.000 92,974.56
0030 206-01812 *Shoring (Area 32) 1.000 1.000
LS 0.000 0.00
74,597.29000 1.000 74,597.29
0035 206-01813 *Shoring (Area 33) 1.000 0.000
LS 0.000 0.00
67,215.52000 0.000 0.00
0040 206-01814 *Shoring (Area 34) 1.000 1.000
LS 0.000 0.00
85,414.67000 1.000 85,414.67
0045 206-01815 *Shoring (Area 35) 1.000 0.000
LS 0.000 0.00
69,894.09000 0.000 0.00
0050 403-09210 *Stone Matrix Asphalt 794.000 0.000
TON 0.000 0.00
104.74000 0.000 0.00
0055  420-00000 *Geomembrane 5,622.000 1,721.000
Sy 0.000 0.00

11.32000 1,721.000 19,481.72
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PCN: 22927-BID ESTIMATE RUN 10/13/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0060 502-00460 Pile Tip 42.000 10.000
EACH 0.000 0.00
196.98000 10.000 1,969.80
0062 502-00500 CJP Splice 10.000 4.000
EACH 0.000 0.00
1,821.15000 4.000 7,284.60
0065 502-11489 Steel Piling (HP 14x89) 2,367.310 674.810
LF 0.000 0.00
97.07000 674.810 65,503.81
0066 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 210.000 10.050
Section 502.13)
LF 0.000 0.00
77.66000 10.050 780.48
0070 504-04420 *Precast Panel Facing 14,077.000 7,106.000
SF 0.000 0.00
28.18000 7,106.000 200,247.08
0075 507-00000 *Concrete Slope and Ditch Paving 17.000 0.000
cY 0.000 0.00
1,473.68000 0.000 0.00
0080 513-00600 *Bridge Drain 4.000 0.000
EACH 0.000 0.00
4,942.84000 0.000 0.00
0085 515-00120 Waterproofing (Membrane) 1,634.000 359.000
5% 0.000 0.00
21.16000 359.000 7,596.44
0090 515-00400 *Concrete Sealer 75.000 38.000
SY 0.000 0.00
13.02000 38.000 494.76
0095 518-03000 *Sawing and Sealing Bridge Joint 552.000 0.000
LF 0.000 0.00
31.44000 0.000 0.00
0100 601-03040 Concrete Class D (Bridge) 596.000 120.600
CcY 0.000 0.00

704.93000 120.600 85,014.56
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PCN: 22927-BID ESTIMATE RUN 10/13/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0105 601-03050 Concrete Class D (Wall) 24.000 14.700
cY 0.000 0.00
557.68000 14.700 8,197.90
0110 601-40301 *Structural Concrete Coating 17,749.000 7,650.000
SF 0.000 0.00
1.51000 7,650.000 11,551.50
0115 602-00000 *Reinforcing Steel 1,122.000 266.000
LB 0.000 0.00
1.08000 266.000 287.28
0120 602-00020 *Reinforcing Steel (Epoxy Coated) 120,173.000 27,189.000
LB 0.000 0.00
1.24000 27,189.000 33,714.36
0120 MATERIAL ALLOWANCE Rebar 0.000
LB 19,731.999 13,405.92
0.67940 19,731.999 13,405.92
0120 MATERIAL ALLOWANCE Rebar 0.000
LB 22,109.000 16,557.43
0.74890 22,109.000 16,557.43
0125 605-83002 Geocomposite Drain with Pipe 288.000 184.000
SY 0.000 0.00
21.00000 184.000 3,864.00
0130 606-00931 *Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
0135 606-10700 *Bridge Rail Type 7 216.000 108.000
LF 0.000 0.00
98.64000 108.000 10,653.12
0140 607-01050 *Fence Wire With Metal Posts 519.000 425.000
LF 0.000 0.00
33.80000 425.000 14,365.00
0145 607-53137 *Fence Chain Link (Special) (36 Inch) 212.000 0.000
LF 0.000 0.00

53.61000 0.000 0.00
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PCN: 22927-BID ESTIMATE RUN 10/13/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0014 12:12:34
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0150 613-00200 *2 Inch Electrical Conduit 432.000 216.000
LF 0.000 0.00
12.55000 216.000 2,710.80
0155 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 9,177.000 1,995.000
SF 0.000 0.00
54.67000 1,995.000 109,066.65
0156 618-01992 Prestress Conc Box (Depth Less Than 32") Item N umber 0.000 0.000
Correction
SF 0.000 0.00
54.67000 0.000 0.00
0156 MATERIAL ALLOWANCE Prestress Girder 3,174.000
SF 0.000 0.00
35.40000 3,174.000 112,359.60
0160 625-00000 Construction Surveying (Bridge Enterprise) 1.000 0.900
LS 0.000 0.00
53,054.40000 0.900 47,748.96
0165 626-00100 Mobilization (without Autopay) (Bridge Enterpri se) 1.000 0.325
LS 0.025 8,368.10
334,724.12000 0.350 117,153.44
0170 700-70010 F/A Minor Contract Revisions Bridge Enterprise 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0300 CURRENT AMT$ 4,056,320.49 $ 38,331.45 $ 1,528,078.41

PROJECT TOTAL CURRENT AMT $ 4,056,320.49 $ 38,331.45 $ 1,528,078.41



